25X1

25X1

25X1

25X1

25X1

25X1
25X1

25X1

Approwed For Release 2004/05/05 : CIA-RDP7&805171A000600010061-6

SECRE

NPIC/TSSG/RED/SDR-023-70
21 May 1970

MEMORANDUM FOR THE RECORD

SUBJECT: 'High Precision Stereo Comparator Program

1. The HPSC Coordinating Group met on 18 May 1970.

2. The following items were discussed:

a. The environmental black box has been
delayed in shipment and has not arrived at the
plant as of 18 May.

b. The optical system will be shipped on
21 May instead of 19 May. This delay is caused
| They must
inspect each package and crate after packing and
prior to final sealing.

c¢. The acceptance tests on the correlation
system at [ ]are going very well. The testing
is complete and the data is being run through
a computer. This should be completed on 20 May.
| test engineer, reports that
the area pull-in range of the correlator is much
better than was anticipated.

4. | |project manager,
returned from| |on 15 May 1970.

e. [ ]stated that limiting the upper zoom
range to 25X - 200X instead of 20X - 200X does not
appear to create a serious problem since there is
adequate coverage in the 10X to 100X range.

TR Declass Review by NIMA/

Exeinded from aslontc

S a2 tawnerading m
Egivf inroéing o

S

i ; .
Approved For Release 2004/05/05 : CIA-RDP78B05171A000600010061-6

DOD




25X1
25X1

25X1
25X1

25X1
25X1

25X1

A
prLoved For Release 2004&E@RE$IA-RDF"788051 71A000600010061-6

SUBJECT: High precision Stereo Comparator Program

£. | has informed the project
monitor that| [storage area has been approved
for operational material.

q. [_J]is in the process of selecting
operational material for use in the pre—-accep-
tance tests at[_} During the discussion of this
material, it was guggested that i+ might be advan-
tageous to get this material out to|[j:]by early
august. It could be used by L] in debugging
his programs and also by NPIC prograrmers in their
on-the-training in mid-August.

h. AID stated that they expect to have the
stereo program on-line by the first of OQctober.
This will be ready when we need it for the HPSC
checkout the latter part of Nctober.

i. The proie itor had a telephone
conversation with on 18 May. Mr.

| gtated that the optical tests had gone
Very 11 and the only problem areas were in

range of reticle adjustment, 2.5 tO 1 instead

of 4 to 1 (previously reported) ; vignetting at

20X in the higher zoon range (previously reported)
but overcome by 14miting the zoom from 25X to 200%;
and that distortion had also exceeded the speci-
fication at the same 20¥ point. | cave
the following results from the distortion tests
atl_____] The specification calls for no more
than + 2% of the edge and + 1% at 2/3 of field.

Magnification 2/3 Edae
20 +1.55% +3.25%
31 ¥1.0 2.0
37 +0.8 +1.5
40 +0.7 ¥1.3
50 ¥0.45 0.8
63 ¥0.4 +0.6

pistortion tests on the eyeplece alone produced
the following figures. The eyepiece is 18mm in
diameter.
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3. The project nmonitor pressel

on getting the operatindg manuals and test plan in

on schedule. He was not very optimistic about
meeting the gchedule. The main holdup is in

25X getting a good technical writer to put these items
together. [::]claims to have interviewed many
writers but sould not find a satigfactory type.
There has not been any progress on the operg—

manuals since January . reports that

was required by contract to Srovide [ _Jwith a Test
25X1 plan prior to the optical acceptance tests but

25X failed to deliver. [ Jput toqether his own

test plan at

k. AID requested that be included
in the on-the-job programmer training at 1]
Thisg is tentatively scheduled to start 12 August
for a two-week period.

1. | has notified.[::]that the Changeé
\ in-Scope to add an & ditional 16K memory to the 516
|

\

computer has been approved. [ Jwill have to provide

an additional half size cabinet to house this addi-

\ tional memory. Logistics will have to make provisions
for this cabinet to be located in close proximity

\ to the regular computer cabinet. Logistics will

\ have to provide ajir ducts in the Clean Room to cool

\ this added cabinet.

Technical MONLTox
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